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This report concludes that the importance of a research program to the Makalu-Barun 
Project cannot be understated. There are direct results of research such as those produced 
by work in indigenous cloth and paper making (allo and lokta). There are also indirect 
results that come from the development of indigenous research capabilities and the 
building of institutional commitment to Park-People investigation. The evaluation team is 
supportive of a continuing and strengthened research program. The following 
recommendations are intended to help focus and clarify the role of research in the 
program. 
An end-of-term evaluation was carried out for the International Development Research 
Centre (IDRC) of Ottawa, Canada of the research component of the Makalu-Barun 
National Park and Conservation Area Project. The Centre has contributed over $150,000 
Cdn for research in the project area. 
The Makalu-Barun Conservation Project (MBCP) has been established by an International 
NGO based in West Virginia, USA called the Mountain Institute in co-operation with His 
Majesty's Government of Nepal (HMGN) through the Department of National Parks and 
Wildlife Conservation (DNPWC). The Project is significant in that it has helped establish a 
National Park reserve in one of the few remaining pristine areas of the country which still 
remains largely uninhabited by humans. Further it establishes a buffer zone or 
Conservation Area adjacent to the Park in which about 32,000 people are resident. In all 
the Project area is over 2300 km2. 
The essential contradictions and practical difficulties of creating Park reserves in isolation 
from the input and management of local people are being recognized as world concern for 
the protection of biodiversity grows. Recent reports maintain that a key to the sustainable 
and equitable management of protected areas is through the involvement of the concerned 
indigenous population (Colchester, 1994; Pimbert and Pretty 1994; Nepal and Weber 
1993; Cognetics 1994) although just how this is accomplished is not well established if 
only because each situation seems to beg its own solution. The significance of MBCP is 
increased not only for having established an important park preserve but also for evolving 
a ground-breaking approach to resolving the people-park conflicts evident in other 
biodiversity preserves like the Chitwan National Park. The MBCP is using the traditional 
government park management structure working side-by-side with a development 
approach in the conservation area. Park ofices are located within the conservation area; 
Park scouts are selected from the local population; rather than excluding residents from 
their traditional grazing lands in the Park efforts are being made to engage the users as co- 
operative managers and researchers. In return local people are beginning to see 
improvements in their livelihood. Forest areas are being turned over to Community Forest 
User Groups at an accelerated rate; economic development training and demonstrations 
(such as indigenous cloth weaving) are underway; infrastructure is being improved; and 
cultural activities based on religion, art and musicldancing are supported. Ecotourism 
provides an important basis for the Park management - economic development interface. 
Management of the Park resources sustainably can have economic benefits far beyond the 
traditional subsistence purposes for which it is currently used. Helping local people not 
only to manage the Park but also to take economic advantage of the expected influx of 
tourists makes sense by linking biodiversity to improved livelihoods. 
lDRC has been supporting research in the Park since the late 80's. The first phase of 
funding was provided to finance baseline research. This phase of research was not 
evaluated by the mission but its effectiveness cannot be understated. The initial funding 
provided a sound basis for making important decisions around issues such as: Park 
boundaries, key species, and economic developlnent priorities of the local population. 
Although agreements were signed for a second round of research funding in 1991 and 
some research was carried out on an ad-hoc basis, research programs were not effectively 
commenced until mid-1993. This makes it difficult to assess the effectiveness of research 
programs in meeting their stated objectives. Most results were still in publication at the 
time of the mission. At year-end 1995 although research budgets are allocated about a 
quarter of the total grant is still awaiting disbursement. 
The intent of the evaluation was not to audit the Project, but to answer a question linked 
to the key objective of the Project. Has research been effective in reducing the people-park 
conflict which has plagued so many similar attempts to establish biodiversity reserves in 
proximity to indigenous people? 
Strictly speaking the evaluation was not able to answer this question. It is still too early to 
determine the effectiveness of research and to measure its direct impact on the lives of 
local people and the biodiversity of the Park. On the other hand the evaluation mission 
noted the overall effect of the MBCP on reducing conflict. To the extent that research 
contributes to the overall goals of the Project, impact can be attributed based on the 
success of the Project in decreasing conflict. 
It is apparent the Project is enjoying considerable success in gaining the respect and co- 
operation of local people. Numerous programs have been initiated with direct impact on 
biodiversity such as forest management user groups. Other programs have an indirect 
impact but nevertheless are important for the development of community support as well 
as the infrastructure and management capabilities. These programs include literacy 
courses, financing and admin courses, women's income raising activities and so on. These 
programs have had the intended effect of building strong community support. For 
example, there are stories of belligerence and threatened violence in some Conservation 
Area communities at the inception of the Park. This aggression has, from observation, 
changed entirely to co-operation largely due to the Project's efforts in providing economic 
benefits, in providing concrete evidence that local people can retain control of resources 
and in educating locals about alternative visions of life adjacent to a National Park. 
Support appears to be strong enough so that cominunities not adjacent to the Park (and 
therefore not eligible to become part of the Conservation Area) are requesting now to  
formally join the Project. 
Recommendations have addressed specific aspects of the research program. Because it is 
early to evaluate the results of research the major focus of recommendations has been on 
two aspects: the Planning and the Implementation~Operations of research. 
Planning 
Research planning was carried out largely in Phase I. Priorities were determined through 
the coordination and co-operation with local people in cases where research would 
directly impact the Conservation Area. On issues of more scientific nature primary 
stakeholders in HMG and a broader international scientific community were consulted. 
Because earlier research had identified important issues the program generally was 
consistent with problems most relevant to both the community and the scientific 
community. 
The recommendations made here concerning planning and organization of research 
recognize the important first steps of Phase I in establishing initial priorities and in Phase I1 
in establishing a research management framework. In addition Phase I1 has initiated some 
important biodiversity-related research in the fields of mapping (land use and contour), 
development of a biodiversity database and field investigation of people-wildlife conflicts. 
Nineteen small grant social science research projects are completed or are underway. This 
research is important and should be continued, however, it is the perception of the mission 
that additional research priorities should be considered and that the research management 
framework simplified. 
1. The research co-ordinator should organize research priorities according to two 
major categories: 
a). A Grant Program which employs the institutional mechanisms established for 
the Small Grants program. A Grant program would broadly define research 
priorities and issue a call for proposals from Nepali researchers. These would be 
vetted by the Research Coordination Committee and others the Co-ordinator 
saw as appropriate. The purpose of this program as with the Small Grants 
program would be to provide new research information within broadly 
designated areas, to build expertise and interest for people-parks issues within a 
Nepali research community and to provide learning opportunities for Park staff 
and Conservation residents. 
b). A Directed Research program which establishes key MBCP research priorities 
and which develops specific Terms of Reference to fill these priorities. National 
and international researchers and consultants should be eligible for this research 
always with a view to obtaining sound scientific output with the maximum 
transfer of experience to local staff and residents. Joint Nepal and international 
teams are to be encouraged. Priorities for directed research will be set on a 
yearly basis. Terms of reference will be developed by the Scientific Co-ordinator 
using outside expertise as appropriate. Normal tendering procedures will be 
followed to ensure that budgets, timelines and the expected deliverables are 
provided. Recommendations 2 to 5 elaborate on immediate Direct Research 
priorities. 
RESEARCH PRIORITIES 
Forest User Group support for the development of monitoring and evaluation 
systems detailed in; Valkeman, Gerrit Post Formation Support to Forest User 
Groups (undated, 1995). Participatory research techniques will be required to 
develop simple plot based and transect methods for user monitoring and evaluation 
of Community Forests. A complementary scientific research program should also be 
established to conduct quantitative research on different management regimes. The 
sustainable use of Community Forests a re  a key to protecting Park resources so that 
this research is a high priority. The excellent advisory services of the SNV volunteer, 
Gerrit Valkeman, are available in the next two years and should be used. 
3. Grazing User Group support for the development of monitoring and evaluation 
systems detailed in; Valkeman, Gerrit, Contribution to the Development of a 
G r a z i n ~  Management Plan for the Park Area Between the Apsuwa Khola and 
Ipsuwa Khola 1995. Participatory research techniques will be required to develop 
simple sampling and transect methods for user monitoring and evaluation of Park 
grazing sites. A complementary scientific research program should also be 
established to conduct quantitative research on different grazing regimes. Grazing is 
a major impactor of Park flora and fauna so that this research is a high priority. 
The excellent advisory services of the SNV volunteer, Gerrit Valkeman, are available 
in the next two years and should be used. 
4. Park planning is an important task for both Park management and community 
planning in the Conservation Area. Specific detailed terms of reference are required 
to research a multifaceted plan for the park under a range of scenarios which cover 
topics as diverse as: tourist facilities, trails and infrastructure, community economic 
opportunities, financial planning, cost benefit analysis of development scenarios and 
SO on. 
5. Indicator research is urgently required a t  this stage of project. Elements are  in place 
including the socio-economic baseline analysis carried out by the original Project 
Task Force as well as the biodiversity database. A comprehensive plan is required, 
however, which identifies key criteria in the Park and Conservation Area to judge 
the success and evaluate progress of the Project. Some areas where preliminary 
thinking suggests indicators should be sought include: Community Forests, Grazing 
tracts in the Park, Flora biodiversity in the Park, Indicator Species of fauna in the 
Park and so on. Initial indicators for many of these have been identified through the 
Mountain Institute global program. This work should be expanded. Indictors must 
also be sought amongst the resident population to establish their socio-economic 
welfare and their participation in biodiversity management. Immediate research is 
required to both establish key indicators in selected criteria areas and establish o r  
consolidate baseline information on key iiidicators. 
Implementation and Operations 
Generally the program has been well implemented and the Project has been an effective 
administrator and manager. The small Grants Program component hnded by IDRC has 
been effective in establishing a cadre of Nepali research professionals with burgeoning 
interests in the issues presented by the MBCP. The findings of research and the skills of 
the researchers are of national and international relevance. These will be of immediate use 
in other National Parks of Nepal. 
External factors have had a tremendous impact on the implementation of research: 
Terrain is extremely rugged and remote. Comrnunication and coordination is difficult. 
The Arun I11 Hydroelectric Project originally the focus of a portion of research activity 
was cancelled. Research had to be refocussed while many of the infrastructure luxuries of 
good transport and communications did not materialise. 
Nepal lacks a large group of experienced researchers with interests in N5CP issues. The 
Small Grants Program had to be strongly promoted before it found applicants. 
Beyond these externally related weaknesses i~nplementation of the prograin has been weak 
in two areas: 
publication and dissemination of results has been slow; 
more emphasis can be placed on the training and building human resources of local 
stakeholder groups in research; 
Recommendations are intended to address these specific concerns. They are entirely 
operationally oriented and are not intended to imply disagreement with the goals or 
methodological basis of research. On the contrary these are strongly endorsed. The Project 
is to be commended for operationalizing research under difficult conditions and in a 
creative way. 
6. Extend the role of peer review now adopted by the Scientific Coordination 
Committee to include the review and comment on completed research. Final 
contract payment to the researcher should be contingent on the satisfactory 
completion of revisions. The original members of the MB Task Force have a 
valuable perspective which should not be neglected. Consideration should be given 
to including these scientists in peer review of proposals/final draft reports and on the 
Scientific Coordination Committee. 
7. Expand the Research Application Form to require a clear statement of the expected 
outcomes of research and their applicability to local issues and needs in the field. 
Establish the above-mentioned peer review process to clearly assess the validity and 
clarity of research to field applications. Make it a role of the Field Scientific Co- 
ordinator established by Recommendation 8 to monitor and document the success of 
research in field applications. 
8. The current Resource Co-ordinator function in the Kathmandu support of ice 
should be retained in situ. Consideration sllould be given to a Field Research Co- 
ordinator position from the field headquarters. The role of this position would be to 
coordinate research activities with sector ofices, ensure staff involvement and 
training in each research endeavour, identify local village research needs and 
opportunities through Village Initiated Planning (VIP), and spearhead new research 
initiatives with forestry and grazing user groups described in Recommendation 2 
and 3. Priority should be given to a woman filling this position. 
9. A publication Unit should be established as rapidly as possible given budget 
constraints. Publication, however, should be clearly detached from the Scientific Co- 
ordinator's role and a full-time manager be appointed. The Co-ordinator should be 
primarily concerned with the scientific quality of research results. 
10. An important research activity has begun on people-wildlife conflict within the Park 
boundary. To facilitate'this work a modest research station should be erected in 
Saisima as called for in the Management Plan. 
Although outside the immediate terms of reference of the IDRC evaluation mission the 
consultant has evaluated and made a series of recommendations designed to improve the 
management of the MBCP. These are included in an Annex to this report. 
IDRC requested that their grant to the Qomalungma Nature Preserve (QNP) in the 
People's Autonomous Region of Tibet be reviewed to the extent possible without visiting 
the site or research facilities. Both QNP and MBCP received equivalent amounts of grant 
funds managed by The Mountain Institute. A cursory evaluation was done by a literature 
review and discussions in Nepal with Mountain Institute staff who are helping co-ordinate 
the project. 
The Qomolangma Nature Preserve, an area of 34,000 kin2 on the southern border of the 
Tibet Autonomous Region of the People's Republic of China, has successfully been 
established as a national protected area. Coordinated through a 12 year agreement with 
the Mountain Institute (TMI) the QNP will follow many of the People-Park biodiversity 
preservation principles promoted by the adjacent Makalu-Barun Project in Nepal. 
IDRC funding, directed through TMI to support research, has been crucial in the 
development of the Preserve: 
to date IDRC funding has financed 100% of all research and is a significant portion of the 
Preserve's budget; 
the QNP is the first in China to be created after research has identified key issues. These 
have been significant in creating zones within the Preserve, demarcating the Preserve area 
and identifying ways of minimizing People-Park conflict; 
Research has created an extensive baseline database; 
in the course of research at least one major institution, the Institute of Botany, has 
reoriented its overall priorities to be more in line with the biodiversity preservation goals 
of QNP; 
the research and data was instrumental in promoting the Preserve in national fora. As a 
result the QNP, formerly a State Preserve, has been designated as a national preservation 
area thereby giving financial stability from the central government. 
significant opportunities have been created for researchers to attend international fora. The 
work of the QNP and the transboundary discussions with the MBCP have received 
international attention and recognition. 
Funding has had less impact in two significant areas: 
involving Tibetan researchers in the work and; 
demonstrating the benefits of interdisciplinary research 
Both these failings have occurred largely beyond the influence of TMI. The organization is 
working to rectify these shortcomings in the middle term through, for example, the higher 
education of a Tibetan social scientist and the convening of interdisciplinary fora. 
Major future research tasks have been identified in three areas: 
Transboundary scientific exchange and co-operation; 
Indigenous research capacity building is required through monitoring programs and 
through scholarship training and education; 
Monitoring systems are required for natural resource management, socio-economic 
development and the evaluation of the project. 
1. AN EVALUATION OF THE SCIXNTIFIC RESEARCH COMPONENT OF 
THE MAKALU-BARUN CONSERVATION PROJECT 
1.1 Backgrountl: Setting Resenrclz Priorities 
The Makalu-Barun National Park and Conservation Area (MBNPCA) was established in 
1992 as Nepal's eighth national park and the first to include an inhabited conservation area 
as a buffer zone. The area covering 2,330 kin2 is a vital component of the greater Mount 
Everest protected ecosystem which includes Nepal's Sagarmatha (Mount Everest) 
National Park (1,148 km2) to the west and the 35,000 km2 Qomolangma Nature Preserve 
in the Tibet Autonomous Region of China to the north. Reasons for establishment of 
MBNPCA include the unusually high bio-diversity, and spectacular pristine high altitude 
mountain landscapes. Within a distance of 40 kin, elevations rise from 435 m at the Arun- 
Sankhuwa River confluence to 8,463 m at the suminit of Mount Makalu, the world's fifth 
highest mountain. Within this altitudinal range, a large number of ecological zones are 
found, ranging from tropical forest formations at the lowest reaches to nival (permanent 
snow) zones at mountain peaks. 
The MBNPCA is divided into a Conservation Area (CA) or buffer zone in the southern 
and eastern one-third of the area, while the remainder is gazetted as National Park. More 
than 32,000 people of ethnically diverse backgrounds inhabit the CA, and only two small 
enclaves are found inside the Park area (Saisima and Dragnag). The majority belong to 
various tribes of Rai who practise shamanistic religion, whereas Shingsawas, Sherpas and 
Bothia people originating from Tibet and living at higher elevations carry on Buddhist 
religion. A number of other hill tribes including Gurung, Tamang, Magar, Newar, 
Brahmins, Chhetris and occupational casts live at lower elevations. 
People are mainly dependent on subsistence agriculture and pastoralism of low 
productivity. Many families suppleinent their daily needs from forests, froin which a 
variety of wood and non-wood products is collected. Cultivation on narrow permanent 
terraces in places covering the entire steep mountain slope is cominonly practised, but also 
rotational slash-and-burn cultivation is taking place, especially in the eastern Seduwa and 
Hatiya Sectors. While culturally rich, most people in the area are economically very poor, 
lacking adequate basic communication, health and sanitation facilities. Where subsistence 
farming does not produce sufficient food for the whole year, seasonal migration for wage- 
earning jobs is a coinmon feature. 
Based on numerous studies by national and international specialists of a founding Task 
Force, a Management Plan for the area was drafted in 1990. The Mountain Institute 
(TMI), an American NGO from West Virginia, with long-standing experience in Nepal, 
has been involved in the area during the Task Force study phase. In 1993, TMI, under the 
aegis and in close cooperation with HMGIDNPWC, was assigned the task to implement 
the MBNPCA-project with international donor support. 
The Makalu-Barun National Park and Conservation Area Management Plan was produced 
in 1990 after two years of extensive Task Force study. An important aspect of the Plan 
was the Scientz9c Research Coniponeilt Report in part financed by the International 
Development Research Council (IDRC) Canada. The Scientific Component report was 
produced as an informative suppleinent providing a valuable baseline of background, 
research priorities, institutional linkages and budget requirements. Both the Makalu-Barun 
Management Plan and the ScientiJi'c Con~poilent Report are comprehensive documents of 
high quality which provide a valuable basis for the design and implementation of the 
Makalu-Barun Conservation Project (MBCP). The Management Plan was the culmination 
of more than 3000 person-days conducting field research, meeting with local people and 
analysing data. This early work has lead to twenty working papers and eleven consultant 
reports. The Scientzfic Con~ponerrt reflects a high degree of consideration not only for the 
preservation of natural Park ecology which one would expect in such a scheme but also a 
high degree of sensitivity to the needs and desires of a group of key stakeholders: the 
32,000 residents of the Conservation Area buft'er zone. 
Reflecting this concern for people - park issues and recognizing the hndamental concern 
for integrating the welfare of local residents with protection of the Park the proposed 
research program is composed of two parts: Multi-Disciplinary Management Research 
and Basic Scientific Research. Multi-Disciplinary Management Research comprises 
research investigation largely in the socio-economic requirements of the population 
resident in the Conservation Area while Basic Scientific Research comprises investigation 
into the biodiversity and ecosystems of the Park area. Besides these two priority areas four 
other recommended programs were identified. Table 1.1 outlines the scope of each of the 
priority areas. 
The Plan hrther provides for an institutional structure to guide research. This structure 
calls for several important elements: 
1. A Scientific Review Committee to guide research proposals, facilitate linkages 
between park staff and research organizations, maintain the objectives and high 
standards of the MBCP and ensure quality data and publications. 
2. Linkages with National and International Organizations 
3.  Research Facilities to utilize existing Nepali facilities and to establish two simple field 
research stations in the Park area. 
4. Research Grants and Fellowships to support and encourage indigenous research 
capabilities. 
5. Regulations and Procedures to guide the conduct of research in the M-B region. 
rable 1.1: Research Priority Areas Identified in the M-B Management Plan 
PROGRAM AREA I PRIORITY AREA 1 PROGRAM ELEMENTS 
-  - 
Multi-Disciplinary Management 
Research 
Slasl~ and Bum 
Livestock and Pashae 
Developinent 
Non-Timber Forest Products 
User Cimups and People's 
Participation in Natuml Iiesource 
Manage~nent 
Material and Folk Cult~ue 
I~lvento~y and Mapping 
Cost-benefit analysis 
Ecosystem Dynamics 
Wildlife crop damage 
Tenure and Social Institutional 
Factors 
Breeding trials 
Stall feeding trials 
Forage plant and Fodder tree 
Invei~to~y 
On-fa~m Fodder Production 
Pastoralis~n 
Wildlife depredation 
Medicinal and Aromatic plants 
Allo cultivatioil and processing 
Lokta cultivation, harvest and 
processing 
Banlboo ecology, harvesting 
Rattan propagation 
Traditional User Groups in 
fol.estiy, livestock, irrigation etc. 
User Group management 
Documentation 
Economic teclmiques and 
relationship to the natural 
enviroiment 
Recording and preservation of 
Key Wildlife and Plant Indicator 
Species 
Basic Scientific Research 
Mapping 
Transect studies 
Climatology, Streaidow and 
Sedinlentation 
Ideiltificatio~~ and iilventoiy of 
Key Species 
Ecosystem Dynamics and 
Indicator species management 
studies 
material 
Vegetation and Land use 





Geographic Inforn~ation System 
Endangered Species 
Biodiversity Inventories 
Management surveys of protected 
1.2 Donor Support for Research 
The International Development Research Centre (IDRC) of Canada has been a long time 
supporter of the MBCP providing finding in 1989 to support the development of a 
Management Plan and again in 1991 to support a portion of the research program. A grant 
of $341,170 was provided of which about halfwas to be devoted to the M-B region while 
the other 50% went to similar research in the adjoining Park and Reserve region of 
Qoomalunga in the Autonomous Region of Tibet. This finding has facilitated a range of 
multi-disciplinary management research including: 
slash and bum agriculture research 
livestock and pasture development 
non-timber forest products 
user groups and people's participation in natural resource management 
material and folk culture 
tourism development 
impacts of large scale developlnent particularly the Arun Hydroelectric facility which 
had been proposed at the eastern border of the Conservation Area 
About one third of finding was to be provided for overhead: salaries, administration, 
publications, student grants, travel and so on. 
The overall objectives for the IDRC grant in Nepal are: 
"to develop improved resource use and conservation strategies through multi- 
disciplinary studies of existing and alternative inanagement systems within Makalu- 
Barun National Park and Conservation Area". 
The underlying concern is minimisation of people-park conflict and the firtherance of the 
Makalu-Barun vision that indeed encourages local people to become stewards of the 
biodiversity representative of their Park. 
IDRC fbnding has been particularly important in establishing a Scientific Research Ofice 
headed by Dr. Nanda P. Joshi and in allowing the creation of a Small Research Grants 
program allocating resources to Nepali researchers to conduct research in targeted areas. 
The Small Research Grant program is directed largely toward the management-oriented 
research activities established in the original Management Plan. It is non-directional in the 
sense that it encourages proposals from local research organizations and individuals within 
the broadly defined categories of the program. The intent here is to solicit and support 
Nepali interest in the Project, to build national research expertise over time and to 
establish sustainable academic support for the concepts ernbodied by Makalu-Barun. 
These institutional arrangements were established in mid and late 1993 so that research is 
in mid stride at the time of writing. 
IDRC fhnding terminates at the end of 1995. 
Other donor support has come from Denmark for assistance in creation of a biodiversity 
database and from USAID and the Global Environment Facility (GEF) lead by the LNDP 
for the implementation of the people Wildlife Project and aspects of the Small Research 
Grants Project. The People-Wildlife Project is an initiative to address wildlife predation on 
community crops and livestock. The focus of the study is on collecting quantitative 
information on specified depredation patterns, identification of key wildlife species 
responsible for such damage and their ecological study for better management through 
wildlife management techniques. A strategy will be developed to better integrate 
agriculture and the protection of indigenous species of wildlife. The project is divided into 
two parts: workshops and field research. 
Danish support for research has ended. USAID support continues until early 1996. GEF 
funding continues until 1999. 
1.3 Effectiveness of Research 
Planning and Implenzentcrtiorr 
Research priorities have been established at the outset of the project by the Task Force 
review from 1988 to 1990 through an extensive consultation and expert review process. 
Task Force consultation encoinpassed the peasant farmers, the national and international 
scientific communities and HMG government officials. The priorities established in that 
process have largely remained constant although sector ofEcers have the opportunity to 
re-establish priorities through an annual Project planning exercise. Wildlife depredation, 
for example, has only recently been given high priority by locals for research and adds 
emphasis to the importance of the People/wildlife research. The central theme of the 
MBCP is the participation of local people in biodiversity protection and enhancement. The 
participatory approach has been used in the priority setting and, to a lesser degree, in the 
implementation of research. 
The Small grant Program was established on the basis of Task Force priorities. Annex 3 is 
a summary of 19 Small research grants colnpleted or underway as of year end 1995. The 
Program grants touch on nearly all priority areas established by the Management Plan. 
Additional priorities are research directed to tourism development and the impacts of the 
Arun I11 project. Research into this latter area is less pressing since the project has been 
cancelled. World Bank hnding has been declined for the project meaning its 
postponement at least for a decade. 
The Small Grant Program has been central to the Project strategy of building a cadre of 
committed and knowledgeable Nepali researchers and to building national research 
capacity. The Program appears to be successfi~l in the training and building of academic 
human resources by providing opportunities to young scientists. 
Funding allocation within the research program was not closely investigated. Reports 
reviewed for the IDRC component of finding show that about 60% of finds went to 
direct research costs with the remainder going to support project salaries and allowances, 
support services (including transportation) and publications. This proportion is deemed 
entirely reasonable given high start up costs of the Prograin and difficult access and 
support issues in the research area. 
In October 1993 the Research Co-ordinator established guidelines for research in the 
Project area. These establish policies, objectives, regulations and procedures for research; 
they also clearly reflect priorities for research as established by the Management Plan. 
Criteria for grants are presented in four categories: 
Multi-disciplinary Management Research 
Basic Research 
Independently Financed Collaborative ~esea rch  
Small Research Grants and Fellowships 
Proposals for research undergo peer review to determine their applicability to the priorities 
of the project. A standardised form provides consistency. Annex 4 contains a sample 
Grant Application form and a Standardised Proposal Peer Review Form. 
Guidelines hrther define reporting requirements among which significantly is included a 
stipulation that report findings be presented to project staK 
Once research is underway proponents are able to act independently to set up their 
research programs and to make logistic arrangements within the research area of their 
choice. Coordination with the pertinent Sector Managers is not a requirement nor is 
involvement of Park staff in the research. Local resident and other stakeholder 
involvement in the research is dependent on the nature of research; socio-economic 
research topics naturally require close interaction with residents of the Conservation Area, 
scientific research in the Park area for example on flora and fauna does not. 
Dissemination of the results of research is an issue for the project. The Research Program 
shows a clear commitment to the dissemination of results through: 
the presentation of results to the project staff in a seminar; 
the publication of research in a research series which is distributed widely within the 
project, to national and international researchers; 
the discussion of research results in planning workshops. 
Although the commitment exists for dissemination the practice someti~nes falls short. 
Investigation indicates that field staff feel uninformed of the results, and publication of 
results is very slow (only two new research papers have been added to the series since 
1991 and there is a tremendous backlog). 
External factors have played an important part affecting implementation of research. 
Access to the research area is extreinely difficult. A three to seven day difficult trek 
from area airfields is required just to enter the Project area; 
Communication is difficult. The radio sets in sector ofices do not function well and 
there is no access to handheld sets for use in the field; 
Living conditions in the field are harsh with poor sanitation, no electricity, high 
altitude living conditions; 
The cancellation of Arun I11 has shifted research priorities away froin the impact of 
this large scale project on the project site but has also meant that soine of the 
infrastructure benefits of the Arun project (eg. good air transport links and radio 
communication) have not been available. 
Results of Research 
Since the inception of the project in 1991 directed research in both multi-disciplinary 
management research and basic research has been directed to several areas: 
Mapping Pro-iect - Land use inaps and GIs plotting for the project area have been 
developed. In progress are projects to produce contour inaps and produce small scale 
(1 : 10,000) Village level maps. 
Biodiversity Database - A database has been established and data entered for selected 
flora and fauna. The usefulness of the database needs to be expanded by additional 
floral and faunae data and iinplementation of socio-economic database. 
The People Wildlife Pro-iect - This project is just underway. A DNPWC researcher has 
been seconded to MBCP. 
Managing Natural Resources for the Environment - A DNPWC researcher has been 
seconded to MBCP to work in a remote part ofthe project area. 
With the addition of a research co-ordinator and the establishment of a Small Grants 
Program in 1993 activity has increased so that currently 19 sinall projects are underway. 
Because significant research activity has taken place only in the last two and half years the 
results of research are difficult to observe. The Program has contributed to the building of 
capacity amongst national scientists. Co~ninents froin field staff, however, show that more 
effort could be made to ensure that research provides results and achieves its objectives. 
The quality of research results is uneven: some work is first rate providing new data, 
insights, analysis and areas for further work. Such was the case with the Lokta research 
which had a limited databasel research framework but which provided sound practical 
recommendations; other work is a rehash of secondary inforination providing nothing of 
value to staff immersed in the research topics on a daily basis. Such was the case with 
slash and burn research and early work on gazing. Livestock numbers from this latter 
study now being shown to be unreliable. 
Coordination appears weak in many cases with field staff. Notwithstanding the requisite 
presentation of findings to Park staff reports from the field indicate that translation of 
research findings into specific actions by staff and residents is weak. Research reports are 
late in coming and not circulated to staff. 
Research has resulted in enhanced linkages with research national and international 
agencies. These include: 
Nepal's Tribhuvan University (Botany, Zoology, Geology and so on) 
Nepalese research agencies; ICIMOD, Nepal-UK Community Forestry Project, Nepal- 
Australia Forestry, Nepal Forest Research Council, Nepal Agricultural Research 
Council; 
Charles Strut University, Wildland Study Group, Nepal-Cornell Study Program, 
AKRSP in Pakistan, CCE and WII India. 
Links have also been established with local NGOs and User Groups particularly in 
Forestry, Grazing, Allo weaving, Lokta making, and other income generation activities. 
1.4 Discussion and Recomnzenrlutions 
The importance of research program to the Makalu-Barun Project cannot be understated. 
There are direct results of research such as those produced as a result of work in a110 
research and lokta paper making. There are also indirect results that come from the 
development of indigenous research capabilities and the building of institutional 
commitment to Park-People investigation. The evaluation team is supportive of a 
continuing and strengthened research program. The following discussion items and 
resulting recommendations are intended to help focus and clarify the role of research in the 
program. 
The appointment of a Research Co-ordinator is a very important step for the project. He 
has been instrumental in establishing an umbrella mechanism for soliciting research, for 
reviewing proposals and for disseminating results. Early difficulties in soliciting proposals 
under the Small Grants Program have been largely overcome and promising results from 
this work are expected. With this in mind the coordination and management role of the 
Research Co-ordinator must in some cases be expanded and in others be focused. The 
coordination of research should be comprehensive and include: 
personnel management in the field, in central office and amongst researchers; 
setting and adjusting of research priorities and objectives based on local and Project 
perceptions; 
transfer and communication of research results so that they may be readily be applied 
in the field; 
setting standards for and maintenance of quality control in research proposals and 
results; 
Publication of research and other field documents has been slow and the Scientific Co- 
ordinator, as chief and publisher, has had valuable time taken away from his other duties. 
Issue: Quality Control of Research Resrifts 
In the area of quality control a large variation has been identified in the results of research 
particularly amongst Nepali researchers. It is recognized that besides providing sound data 
a complementary objective of local research is the development of research skills. Initially 
these skills have not been of uniform high quality and a valid objective is to help improve 
them. 
RECOMMENDATION 1 
Extend the role of peer review now adopted by the Scientific Coordination 
Committee to include the review and comment on coml~leted research. Final 
contract payment to the researcher should be contingent on the satisfactory 
completion of revisions. The original members of tlie MB Task Force have a 
valuable perspective which should not be neglected. Consideration should be given 
to including these scientists in peer review of proposalslfinal draft reports and on the 
Scientific Coordination Committee. 
Issue: Communication of Results 
The communication of applied results to the field creates a vitality in research and prevents 
it from becoming detached from the goals and priorities of the Project. The application of 
research at the local level becomes a test of its viability. It is therefore important that 
proposals be designed and research is evaluated so that the application of results are 
clearly stated. Despite the stated intentions of the Scientific Research Component of the 
project direct field involvement is still lacking. 
RECOMMENDATION 2 
Expand the Research Application Form (Annex 4) to require a clear statement of 
the expected outcomes of research and their applicability to local issues and needs in 
the field. Establish the above-mentioned peer review process to clearly assess the 
validity and relevance of research to field applications. Make it a role of the Field 
Scientific Co-ordinator established by Recon~mendation 3 to monitor and document 
the application of research in field applications. 
Issue: Staff Coordirration for Research 
There is an observed lack of com~nunication between the central research office in 
Kathmandu and the field. Sector offices are oRen unaware of impending research until the 
researcher arrives and there appears to be few attempts to involve Rangers and Scouts in 
research. This means that significant opportunities are being lost for staff training. 
Research should be viewed as an excellent source of applied operational training 
transferring skills in logical analysis, data base development, natural resource management 
and participatory action research. There is a continuing important need for good 
communication links with central Kathmandu and international research communities. 
Nevertheless there is a concomitant need for strong field linkages particularly with new 
research priorities being recommended that emphasize participatory research with local 
user groups and with a new emphasis on field staff involvement. 
RECOMMENDATION 3 
The  current Resource Co-ordinator function in the Kathmandu support o f ice  
should be retained in situ. Consideration should be given to a Field Research Co- 
ordinator position from the field headquarters. The  role of this position would be to 
coordinate research activities with sector ofices, ensure staff involvement and 
training in each research endeavour, identify local village research needs and 
opportunities through Village Initiated Planning (VIP), and spearhead new research 
initiatives with forestry and grazing user groups described in Recommendation 5 
and  6. Priority should be given to a woman filling this position. 
Issue: Research Categorisatio~r 
Research categorisation according to early priorities described by multidisciplinary 
management and basic research were useful in conceptualising and structuring early 
research efforts. With the position of research co-ordinator filled and with the overlap of 
research within the Park and Conservation Area the distinction between the two areas has 
become blurred. With ,the inception of the Sinall Grants program a good direction is 
provided for hture research management. This direction depends more on the 
organization and hnding of research priorities and less on the research priorities 
themselves. 
RECOMMENDATION 4 
The  research co-ordinator should organize research priorities according to two 
major categories: 
a). A Grant  Program which employs the institutional mechanisms established for 
the Small Grants progrlim. A Grant  program would broadly define research 
priorities and issue a call for proposals from Nepali researchers. These would be 
vetted by the Research Coordination Committee and  others the Co-ordinator 
saw as appropriate. The  purpose of this prograin as with the Small Grants 
program would be to provide new research information within broadly 
designated areas, to  build expertise and  interest for people-parks issues within a 
Nepali research community and to provide learning opportunities for Park  staff 
and  Conservation residents. 
b). A Directed Research program which establishes key MBCP research priorities 
and which develops specific Terms of Reference to fill these priorities. National 
and international researchers and consultants should be eligible for this research 
always with a view to obtaining sound scientific output with the maximum 
transfer of experience to local staff and residents. Joint Nepal and international 
teams are to be encouraged. Priorities for directed research will be set on a 
yearly basis. Terms of reference will be developed by the Scientific Co-ordinator 
using outside expertise as appropriate. Normal tendering procedures will be 
followed to ensure that budgets, timelines and the expected deliverables are 
provided. Recommendations 5 to 8 elaborate on immediate Direct Research 
priorities. 
Issue: Directed Research Progranl Immediate Priorities 
Some directed research priorities can be identified from ongoing research initiatives. These 
should be continued to be monitored by the Research Co-ordinator and the results 
integrated into the ongoing work of the project; in databases or into community 
development projects and so on. These important ongoing directed research activities 
include: 
the Park-Wildlife research knded by US AID; 
the continuing research to identi@ flora biodiversity in the Park; 
the research of Park fauna on rough population status, habitat, migration and 
reproductive characteristics and so on. Agreement has been reached on chief indicators 
for both flora and fauna being specie diversity, density of indicator species, sample plot 
size (40x40 m), seasonality, scathelpellet droppings, shelterslani~nal beds1 browsing 
marks. These indicators should be followed up by data collection; 
habitat (micro and macro) classifications, permanent plots and transect walks; 
continued development of a biodiversity and GIs database resource through data 
collection, verification and entry. 
Directed Research can also support new initiatives summarized in this evaluation. In 
particular terms of reference should be developed to support research goals in the 
following priority areas: 
RECOMMENDATION 5 
Forest User Group support for the developme~lt of monitoring and evaluation 
systems detailed in; Valkeman, Gerrit Post Formation Support to Forest User 
Groups (undated, ~1995).  Participatory research tecll~iiques will be required to 
develop simple plot based and tra~isect methods for user nio~iitoring and evaluation 
of Community Forests. A compleme~ltary scientific research program should also be 
established to conduct quantitative research on different management regimes. The 
sustainable use of Community Forests are a key to protecting Park resources so that 
this research is a high priority. The excellent advisory services of the SNV volunteer, 
Gerrit Valkeman, are available in the next two years and should be used. 
RECOMMENDATION 6 
Grazing User Group support for the development of monitoring and evaluation 
systems detailed in; Valkeman, Gerrit, Contribution to the Development of a 
Grazing Management Plan for the Park Area Between the Apsuwa Khola and 
I ~ s u w a  Khola 1995. Participatory research techniques will be required to develop 
simple sampling and transect methods for user monitoring and evaluation of Park 
grazing sites. A complementary scientific research program should also be 
established to conduct quantitative research on different grazing regimes. Grazing is 
a major impactor of Park flora and fauna so that this research is a high priority. 
The excellent advisory services of the SNV volunteer, Gerrit Valkeman, are available 
in the next two years and should be used. 
RECOMMENDATION 7 
Park planning is an important task for both Park management and community 
planning in the Conservation Area. Specific detailed terms of reference are required 
to establish a multifaceted research plan for the park under a ralige of scenarios 
which cover topics as diverse as: tourist facilities, trails and infrastructure, 
community economic opportunities, financial planning, cost benefit analysis of 
development scenarios and so on. 
RECOMMENDATION 8 
Indicator research is urgently required a t  this stage of project development. 
Elements are in place including the socio-econo~nic baseline analysis carried out by 
the original Project Task Force as well as the biodiversity database. A 
comprehensive plan is required, however, which identifies key criteria in the Park 
and conservation Area to judge the success and evaluate progress of the Project. 
Some areas where preliminary thinking suggests indicators should be sought 
include: Community Forests, Grazing tracts in the Park, Flora biodiversity in the 
Park, Indicator Species of fauna in the Park and so on. Initial indicators for many of 
these have been identified through the Mountain Institute global program. This 
work should be expanded. Indictors must also be sought amongst the resident 
population to establish their socio-economic welfare and their participation in 
biodiversity management. Immediate research is required to both establish key 
indicators in selected criteria areas a ~ ~ d  establish or  consolidate baseline information 
on key indicators. 
Issue: A Publication Unit 
A clear need has been identified by the Research Co-ordinator for the establishment of a 
publication unit. There is little question that an efficient Unit must be established to 
provide editing and publishing capability to MBCP. The Research Co-ordinator until now 
has been saddled with the role of publications management along with his other 
demanding and expanding responsibilities. 
RECOMMENDATION 9 
A publication Unit should be established as rapidly as possible given budget 
constraints. Publication, however, should be clearly detached from the Scientific Co- 
ordinator's role and  a full-time manager be appointed. The Co-ordinator should be 
primarily concerned with the scientific quality of research results. 
Issue: Research Facilities 
RECOMMENDATION 10 
An important research activity has begun on people-wildlife conflict within the Pa rk  
boundary. T o  facilitate this work a modest research station should be erected in 
Saisima as called for in the Manageinent Plan. 
2. EVALUATION O F  THE QOMOLANGMA NATURE PRESERVE (QNP) 
PROJECT: RESEARCH COMPONENT 
2.1 Introduction 
The Qomolangma Nature Preserve was established in 1989 initially as a State Preserve 
and buffer zone area by the Tibet Autonomous Region of China. The Preserve was 
designated as a National Protected Area in 1995. It lies adjacent to the southern border of 
the Region on the north slope of the Himalaya. The Preserve encoinpasses more than 
34,000 km2 of territory and is inhabited by about 68,000 people; 95% of whom are 
Tibetan. 
The QNP Project has been designed by the Mountain Institute in collaboration with the 
Government of the Tibet Autonomous Region. Chief organizations associated with the 
Project are: Working Commission of the Preserve, the Chinese Academy of Sciences, the 
Tibet Academy of Social Sciences (TASS), and the Tibet Development Fund (TDF) a 
local Tibetan non-governmental organization. The Mountain Institute (TMI) is to provide 
partial long-term support over 12 years. The Project has been designed to conserve the 
unique natural and cultural heritage of the Mount Everest ecosystem in environmentally 
sound, culturally viable and economically feasible ways. It is being coordinated by TMI in 
conjunction with the Makalu-Barun Park and Conservation Area adjacent to the QNP in 
Nepal. The TMI linkage between the two Parks and between two nations presents exciting 
transboundary opportunities for the sharing of information of Park and Conservation Area 
protection and for co-operation in inanaging aspects of operation such as ecotourism in 
the Parks. 
A recently approved Master Plan guides the management of the Project. It is the result of 
years of multidisciplinary research in the Park and consensus-building among concerned 
local , government and international agencies. The Plan states the overall goals of the 
Project to be: 
protect the ecology of the region; 
alleviate poverty; 
increase cultural awareness; 
contribute to increased scientific understanding. 
Management actions, initiated in 1990, pursue these goals through a range of activities 
which include the coordination of nature protection with socio-economic development as 
well as strong efforts in education, training, cultural conservation, and applied scientific 
research. The area has been divided into three designated areas: 
a Core Zone comprising 3 1% of the total area. The management strategy for the area is 
the protection and enhancement of natural ecosystelns and landscapes. Limited, traditional 
human activities are permitted as long as they permit sustainability of the natural systems. 
five buffer zones centred around settlement enclaves proximate to the Core Zone 
comprising 19% of the area. Intensified human use is balanced to the extent possible with 
the preservation of the natural environment. 
an Economic Develop~nent Zone comprising the remaining 50% of the area. Here human 
economic activity is to be enhanced primarily in agriculture. 
The International Development Research Centre (IDRC) has been supporting the Project's 
Applied Research from its inception. Initial funding was directed toward establishment of 
the Master Plan. In 1991 a second grant of about $150,000 was directed through the 
Mountain Institute using research and training to help meet four objectives: 
Develop baseline information; 
Promote applied research capabilities through key institutions, Academy of Sciences, 
Institute of Botany, Milu biodiversity Research Centre - all in Beijing - and the Tibet 
Academy of Social Sciences in Lhasa; 
Demonstrate interdisciplinary research into protected areas management using cross- 
sectoral management agencies; 
Provide hnding for Chines researchers to conduct and attend planning workshops and 
meetings, train staff, publish research findings and purchase research equipment. 
The hnds provided by IDRC provide 100% of all money directed to research and nearly 
all outside hnding available to the project. 
Tibetan and Chinese institutions each have their own interests and expertise to bring as 
researchers. The Tibet Academy of Social Sciences is an academic institution seeking to 
inventory, catalogue, and research Tibet's unique cultural heritage. The Tibet 
Development Fund is a local non-governmental organization which works to encourage 
economic development and cultural preservation especially in the poor regions. The 
Institute of Botany, a Beijing-based academic institution operating under the aegis of the 
prestigious Chinese Academy of Sciences, conducts and co-ordinates research into the 
natural and physical sciences. 
An over-sight evaluation has been conducted on the Project for IDRC to mark the 
expenditure of all fbnds in this Phase. Although a site visit was not possible a review of 
progress was made with Mountain Institute administration in Nepal. Project documents 
were also reviewed. 
2.2 Meeting Research Objectives 
Objective I :  Developing Solirld Baselirre Ir!jon~~ation 
Research funding has been highly effective in allowing the Institute of Botany to develop, 
record, monitor and disseminate information on species of the Preserve. Data is provided 
from QNP directed research and secondary sources. In all scientists have recorded over 
2300 plant species, 300 vertebrates and numerous invertebrates. The database allows entry 
by scientific name, distribution, elevation and endangerment status. 
Socio-economic data has also been entered although not to the same complexity as the 
biodiversity data. Entries have now been made on de~nographics and agricultural activity. 
This information resulted from field research based on household interviews. Topics 
covered areas such as household economy, agriculture, livestock, health and education as 
well as related information'local history. Baseline information was undertaken on tourism 
development and impacts. 
Information from the database has contributed to a detailed GIs mapping exercise for the 
entire Preserve area. Thematic maps have been developed for terrain type, climatic zones, 
preserve management zones, agricultural land area, livestock ownership, grain and 
vegetable oil production, percapita income and population density of humans. 
Topographic maps for the entire preserve area have been digitized. 
Database and GIs training for field level staff will completed shortly. 
Objective 2: To Build the Iirslitlrtiotral C'crpacity of Naliotral atrd State Irrstitutions 
The Institute of Botany based in Beijing has become the lead agency for the direction of 
QNP. Under their direction the primary research on biodiversity within the Preserve has 
taken place. They are responsible for the baseline research and database development to 
date. It is significant that so strong has become the Institute's interest and commitment to 
the goals and tasks of the QNP that they have changed their name to the Biodiversity 
Conservation Training Centre. The Institute latterly sponsored a national conference on 
protected areas with huge success. They are collaborating with the International Centre 
for Integrated Mountain Develop~nent (ICIMOD) for a conference concerned with People 
and Protected areas. They have also been responsible for the mapping and GIs work on 
the project. They are currently collaborating with ICIMOD and seeking funding to extend 
their mapping work to transboundary areas. The project has been defined and is ready for 
implementation. About $40 to $50,000 is required. 
Research by TDF and TASS have identified key cultural centres within the QNP. A 
general inventory has been made of the maintenance and reconstructive work required 
after years of decline. Ten major Centres have been identified. Other identified areas 
requiring support are library and text preservation, establishing local museums, and 
enhancing education and skills training opportunities. The TDF has recently used $1000 of 
IDRC funds to lever $15,000 from other donors for the restoration of the Rongbuk 
Gompa. This is the only class 1 National Historical Monument of the QNP as designated 
by the Bureau of Historical Monuments. It is a popular tourist attraction of great local 
cultural significance. 
The Tibet Academy of Social Sciences is the third key institution to be involved in the 
project. TASS's input has been minimized by the departure of Wang Chuk Anmgyal the 
Academy's chief scientist and a fervent proponent of QNP. He has been reassigned as 
head of the Tibet commerce department. His experience with research into ecotourism in 
QNP is influencing the policies of his ministry. Lack of research depth within TASS has 
limited their ability subsequently to play a strong role. Research hnding is helping to pay 
for the education of a Tibetan scientist in the US and it is hoped with his return that TASS 
will once again play a more dominant role. 
Objective 3: Interdisciplinnry Resenrch Er~huncemelrt 
Limited success has been achieved in encouraging institutions to work together. The most 
notable success was an Interdisciplinary workshop held early in the Project with local 
people, Chinese Scientists and international experts. Earlier research data was used to map 
and to identifjr key management areas. through discussion the workshop was able to 
identifjr and help define cross-cutting issues dominant in each of the three zones. 
Interdisciplinary research is not coinmon in China so that research has been tended to be 
defined through singular scientific interests. As the People-Park thein is expanded, 
however, to integrate economic development with the protection of biodiversity it is 
expected that interdisciplinary research will increase. 
Objective 4: Researchers to Attend nrrd C'ond~~ct Work.~hoj?.s; Train Stctff ~znd Publish 
Research 
funding has permitted significant interchanges through workshops. Planning workshops 
have been held within the QNP; a national conference has been organized by the Institute 
of Botany to discuss National Nature Preserves. As a result of QNP presentations and 
research findings at this conference the QNP was re-designated from a State to a National 
Protected Area. National funding now becomes available. 
International Conferences were attended: 
a joint conference with Nepal at the Regional Conference on Sustainable Development of 
Fragile Areas of Asia permitting an extensive tour of Sagmartha National Park; 
The 4th International Congress on Protected Areas in Caracas, Venezuela. A joint session 
was conducted with scientists from the Makalu-Barun Conservation Project and QNP. 
The session was hailed as a Congress highlight. 
The 7th International Snow Leopard Symposium in India 
a major international conference in Australia on Parks with transboundary issues 
Funding has also permitted GIs training in the US and a study tour of other protected 
areas in China by QNP managers. 
ANNEX 1: 
AN EVALUATION OF MAKALU-BARUN CONSERVATION PROJECT 
MANAGEMENT AND INFRASTRUCTURE 
Al .  AN EVALUATION OF PROJECT MANAGEMENT AND 
INFRASTRUCTURE 
Original and Current Management Arrangements 
The enormous ground-breaking role of the project should be appreciated not only for its 
novel approaches to people and park conflicts/management but also for the challenges 
presented for the joint management of a complex project by a national government and an 
international NGO. The Evaluation Team well appreciates that the project is sometimes 
faced with conflicting goals in operationalizing its primary principles: 
to establish an HMG institution capable of providing sustained management of the 
Park system and; 
to operate in the development phase in the first ten years with the flexibility of an 
NGO to allow rapid implementation of novel concepts. 
Although somewhat outside the terms of reference of the Evaluation Mission comments 
and recommendations are provided on aspects of Management because of a general 
recognition of the importance of the project and an appreciation that management issues 
may well be key to sustained progress. 
The 1991 Management Plan provided a reasonably comprehensive mechanism for 
establishing and managing the MBCP. Review and evaluation of what was laid out in the 
planning document shows that current management arrangements conform closely to the 
vision established for the project. As established in the Management Plan a Project 
Coordination Committee (PCC) chaired by the Secretary of the Ministry of Forests and 
Soil Conservation meets at least once a year. The PCC has largely an over--sight role and 
provides coordination with other key HMG Ministries, Departments and Agencies as well 
as other donors and NGOs. The Project Executive Committee (PEC) chaired by the 
Director General of the Department of National Parks and Wildlife Conservation 
(DNPWC) provides official liaison between HMG and the Mountain Institute (TMT) and 
provides for general project coordination. This body meets on a regular basis and appears 
to be successfilly providing guidance to the Project. Minor recommendations for its 
improvement are provided in a later section. 
The original staffing plan called for the Project to be inanaged by a senior Warden from 
DNPWC co-managed with a representative from TMI. This has been done and appears to 
be working successfirlly. Logistic problems are a major problem for senior officers and will 
be explained later. In the field as well four Assistant Wardens (or sector managers ) 
supervise Rangers and Scouts in the sectors of Bung, Tamku, Seduwa and Hatiya. 
The project has departed slightly from the original Staffing concepts in the hiring of 
"Output Managers". This management system replaces the original concept of three 
Wardens or Project Oficers, responsible for Natural Resource Management, Community 
Development and Kathmandu Liaison as well as two assistant Wardens or Assistant 
Project Officers responsible for training /publicity and women's development. The current 
Organization Chart of the Project shows an array of support positions under both Natural 
Resource Management and Community Development. Although all posts are not filled 
Output Manager positions have been identified for conservation education, tourism 
development, biodiversity, Range science, training, income generation, cultural 
conservation, and women's development. This arrangement has largely developed because 
of the need to get skilled resources to the field in each of the designated skill areas and to 
facilitate the production of "outputs" for expectant HMG and donor agencies. The system 
of Output Managers has been understandable given the exigencies of Project start-up. It 
has lead however, to a conhsion in roles in responsibilities and, at times, friction between 
Section Managers and Output Managers. Looking toward the long-term sustainability of 
the Park concept calls for an adjustment in staffing arrangements. These issues will be 
addressed in the following section. 
The original senior management location and logistic arrangements originally conceived 
for the project have been the cause of some difficulties. These are nearly all due to events 
and circumstances beyond the control of the senior management. They are to be 
commended for the great successes the Project has enjoyed in the face of these difficulties 
and their willingness to adapt to changing circumstances fraught with uncertainties. 
Khandburi was originally to be a temporary headquarters replaced by another location in 
the Project area once the Sector offices were established and the effects of infrastructure . 
that the development of Arun would bring were known. The Chief Warden and the TMI 
Co-manager were to have spent nearly all their time in the field based with their families in 
Headquarters not Kathmandu. 
These logistic arrangements have not been followed, however, and are the basis for some 
strains in the HMG / TMI partnership. Increased time of the senior management has been 
required in Kathmandu largely due the frequent political and administrative changes 
characteristic of Nepal's young democracy as well as the underestimated time required by 
the Project's five major donors. The cancellation of Arun meant that anticipated 
communication and transportation facilities for the sector did not appear leaving the 
Project field staff cut-off to a greater degree than anticipated without the budget to easily 
supply alternative communication facilities. Strains in the relationship played a role in the 
appointment of a new TMI co-manager 2.5 years into the project with an understanding 
that more management time would need to be spent in the Nation's Capital than originally 
planned. 
By the third year of implementation with Sector offices opened in the Bung and Hatiya 
Sectors field staff doubled and the demands of both Kathmandu and the field put 
additional strains on senior management. Senior managers were forced to open homes in 
both Khandburi and Kathmandu. In this last year the Chief Warden has spent less than a 
third of his time in the field, the co-manager has spent about half. Neither the Chief 
Warden nor the TMI co-manager are supported by senior administrative staff who have 
the capabilities to relieve them of day-to-day administrative, executive or financial 
responsibilities. 
Project management and coordination is put in practice through semi-annual participatory 
planning sessions which lead to comprehensive annual Sector Plans of Operation. The 
Plans of the four sectors are compiled to give a comprehensive annual Project Plan. Plans 
of Operation have been developed for the three fiscal years 93/94, 94/95 and 95/96. These 
are sound documents detailing tasks and subtasks to be undertaken under defined 
"Outputs". Currently there are 13 output areas (see Box Al) .  Each task and subtask has 
indicators for planned impacts and achievements. Tasks are scheduled on a monthly basis 
for the year ahead. Staff are assigned person-days for each task and proposed budget 
allotments are made. In all MBCP senior staff are to be coinmended for a well established 
project planning system. 
Box A1 
MBCP Plan of Operation 
July 1995 to July 1996 
PLANNED OUTPUTS 
1. Management System for protecting Park Flora and Fauna 
2. Grazing Management Plan in the Park Established 
3. Eco-Tourism Plan Established 
4. Management Plan for the Park Settlement Enclave Established 
5. Participatory Conservation Education Programs Impleinented 
6. Applied Ecosystem Research Conducted 
7. Effective Project Management 
8. Staff Training for Biodiversity Conservation 
9. Documentation and Publication 
10. Village Initiated Planning 
11. Natural Resource Management Systems in the Conservation Area 
12. Entrepreneurial Opportunities Provided 
13. Cultural Conservation Support 
The Plan unfortunately appears to suffer in its operationalization. Assistant Wardens lack the 
experience to systematically work with staff to apply the Plan, to set individual work 
schedules and to set targets. Outputs should likely be refined to a smaller number and 
emphasis placed on staff meeting task targets withii these. Staff development at the Sector 
level suffers from a lack of direction. There are training sessions provided particularly on 
issues of community development but these appear haphazard. There is not a strategic staff 
development plan for sector managers, rangers or scouts corresponding to the fulfilment of 
their job descriptions. These comments point to a lack of senior management supervision 
which can be explained by the high demands on their time to be both in Kathmandu and the 
field. Recommendations will be addressed in the next section. 
Currently project Headquarters are based in Khandburi although it appears that Kathmandu 
handles most administrative matters as well as publication of most materials. The DNPWC 
and Project staff are understandably anxious to move headquarters closer to the field to be 
more closely involved with the work in each Sector. Khandburi, situated outside the project 
area, is an arduous 2 to 3 day walk from the Tamku and Seduwa sector ofices and 5 days 
from the Hatiya and Bung offices. On the other hand it is understandable that Khandburi is 
currently the Headquarters link to the field. It is the nearest Centre with electricity, phones 
to the outside, a fixed wing airport and banking facilities. Given the expectation for senior 
management time in Kathmandu ease of access is required. Sector offices are currently at a 
serious disadvantage because of lack of co~nmunication and small power facilities. 
Discussion and Recommendations 
Issue: Reorganization of Outp~lts and the De\)elopme~~t of Pe~forninrrce Indicators 
Although there is direct sector involvement in the creation of a Plan of Operation for the 
Project the emphasis on a large number of Outputs each having a list of tasks creates 
confusion and de-emphasizes the expected results of each task. The current management 
system of Outputs is not providing the ~nanage~nent structure to adequately measure output 
of the Project by results. More emphasis needs to be placed on task definition, monitoring and 
results evaluation in the field. This rneans first developing comprehensive, convenient 
performance indicators against which progress can be measured. Setting of targets against 
these indicators is optional but strengthens management priorities. Clearly, however, targets 
cannot be set in the absence of a sound set of indicators. The most recent Management Plan 
has anticipated the need for results indicators but falls short of providing the specificity 
required for untrained Assistant Wardens to apply them. Impact indicators developed for the 
Plan are deficient because they: are vague or are expressed as an action as in, "Increase 
incomes"; lack the detail to tell how they will be measured or currently have no possible way 
of measurement as in, "Increased joy in work". 
Compress Project Implementatior~ Output Areas into four operational categories: 
1. Conservation and Mal~agement  of the National Park  - The conservation of 
biodiversity in the National Park  supported with sustainable management of 
adjoining Conservation Area resources. This includes: 




resident enclaves as well as 
the development of a conservat io~~ program. 
Sustainable Community Resource Management in the Conservation Area - The 
provision of sustainable sources of natural resources and new sources of income in 
the Conservation Area which reduce dependence on and conflict with resources in 
the National Park. This includes: 
development of community forestry, 
issues of slash and bilrll agriculture, 
wildlife depredation, 
agroforestry as well as 
the facilitation of complementary horticultural support. 
3. Community Support and Empowerment - The mobilizing of support for 
conservation and biodiversity through reciprocal agreements with communities 
which improve the quality of life and provide alternate income sources. This 
includes: 
Village Initiated Projects, 
Culture conservation, 
income generation activities, 
eco-tourism resource development, 
savings and credit programs, 
conservation education programs, 
infrastructure improvement as well as 
the facilitation of complementary community development support available 
through H M G  and other NGOs. 
4. Monitoring and Research - The collaborative monitoring and research of ecosystem 
dynamics and community-based biodiversity conservation. This includes: 
participatory forestry and grazing user group monitoring, 
long-term impact monitoring on flora a11d fauna, and 
database development/mainte~~ance. 
RECOMMENDATION 
Planning and management emphasis should be placed on task outputs. To  this end first 
key management indicators should be selected and second targets set for the evaluation 
of staff and project performance. Creation of these indicators should be a n  immediate 
priority of senior management. A management consultancy review should include this 
in the Terms of Reference. Sample indicators are provided in Box A2. 
Issue: Increasing the Eflectiveness of Project Mntmngernent 
Project management is a key issue. The evaluation team has found that some management 
issues are reaching a critical point and should be addressed immediately to allow a smooth 
transition to Phase 11. A comprehensive review is not possible in the scope of this evaluation. 
A set of immediately identifiable issues need to considered by a thorough management review 
by an outside consultant. The Project had determined this need well before the current 
Evaluation Mission and is planning to retain the services of a management consultant as soon 
as preliminary results of the Mission are received. Some of the more immediate issues include: 
Senior management must be present in the field to provide increased supervision over 
mid-management (primarily Assistant Warden) positions; 
BOX A2 
SAMPLE INDICATORS FOR RESULTS MEASUREMENT 
MBCP 
Portion of National Park grazers organized into user groups 
Portion of available forests in the Conservation Area organized in User Groups 
Portion of Forestry User Groups with a sustainability monitoring program 
Portion of Park enclaves with management agreements 
Increasemecrease in slash and burn areas 
IncreaseDecrease in reported wildlife damage 
IncreaseDecrease of rated eco-tourism facilities 
IncreaseDecrease of community participants in conservation activities 
IncreaseDecrease of community cultural events 
IncreaseDecrease of tourist positive attitudes to the Park experience 
Senior Management require senior administrative assistance to provide logistic, executive 
assistant, financial management and elnployee administration support; 
The identification of other senior management options for resolving the Kathmandu - 
Field Headquarters dilemma. This could mean the creation of an additional senior project 
management position to be stationed either in the field or in Kathmandu; 
A review of management capabilities of all Assistant Wardens with recommendations for 
improved management regimes, for fbrther training and supervisory needs or for 
termination of contracts; 
The development of on-the-job career development programs for Assistant Wardens, 
Rangers and Scouts; 
The identification of processes for establishing and monitoring key indicators to measure 
Project performance. 
RECOMMENDATION 
Professional and independent management review be undertaken immediately to 
review project staffing policies and procedures, to advise on means both for 
strengthening project management and improvi~ig overall efficiency of outputs and to 
increase field staff support and morale. The issues provided in this Evaluation Report 
should be used as a basis for the development of a Terms of Reference for the 
consultant. 
Issue: Communications 
One of the most serious obstacles to improved management, increased project output and 
improved safety is the lack of adequate communication equipment. Makalu-Barun comprises 
over 2300 sq krn of extremely rugged terrain, divided by 7 deep river valleys and perhaps the 
highest vertical rise of any Park in the world. No road or phone service is found anywhere in 
the Park or Conservation Area. These will not be available in the near future especially with 
the cancellation of Arun. Even radio contact is difficult hampered by the terrain. 
At the time of the evaluation despite Project specification of radio sets that are both 
technically proficient (meeting international standards) and cost efficient within the limited 
budget of MBCP, procurement is delayed by HMG regulations preventing their import. 
Immediate approval will only be given by the Department of Comnunications for sets at twice 
the cost with identical performance characteristics The Project is limping along with only 2 
working sets in 6 offices. 
Lack of communications present dangers as well as management difficulties. Project staff 
deserve the best opportunities for treatment in the event of emergencies. With helicopter 
access available in most areas it is essential to ensure these services are available if required. 
This implies insurance or reserve finds be available to pay for rescue operations. 
RECOMMENDATION 
Radio communication equipment should be supplied immediately a t  a minimum to all 
project offices on a high priority basis. Hand held radios should also be supplied a t  
each sector office. The initiative now rests with the Department of Communications to 
give approval for procurement of Project identified equipment within the next three 
months. Should this not be possible a conip~*omise solutio~i s recommended whereby 
H M G  pay the additional cost to procure Department of Communications specified 
equipment. 
RECOMMENDATION 
The project immediately establish a reserve emergency fund with an allocation of 
money allowing two Helicopter round-trips per year from Kathmandu to the Hatiya 
sector office. Investigation should be made of alternate insurance arrangements 
through private firms or co-operative ventures with other aid agencies in Nepal or 
trekking companies operating in Makalu-Barun. 
Issue: Stafjng 
A range of middle and junior level staff issues exist. 
HMG has agreed in principle to the creation of 66 positions for Assistant wardens, Rangers 
and Scouts within two years of formal Park recognition. Staff morale and security will 
improve once it is given. This implies, however, that the Project inust move rapidly to resolve 
difficulties apparent at the Assistant Warden level before positions receive HMG approval. 
Assistant Wardens are key to the smooth and efficient operation of Sector offices. Lack of 
responsible management is apparent in at least 3 of the 4 offices. Rangers and scouts feel 
excluded from decision making, they lack guidance on work schedules, staff performance or 
career development. Scouts are apparently used on a random basis for low level "peon" tasks 
at the whim of the Assistant Wardens. Assistant Wardens have been apparently chosen more 
for their technical abilities rather than management skills and with the absence of supervisory 
senior management mentioned earlier staff beneath thein suffer from lack of direction. It is 
significantly to the credit of Output Managers and RangersIScouts that the Project is meeting 
most targets. 
The roles of Assistant Wardens and Output Managers have been somewhat confused by an 
overlap in mandate for the generation of output. Given the weaknesses of Assistant Wardens 
and the enthusiasm of Output Managers this confusion has been exacerbated. The roles of 
these middle-level staffmust be clearly defined to avoid conflict and resentment. At the same 
time consideration must be given to the sustainability of the support roles played by Output 
Managers. These will not become on-going HMG positions and have been created by the 
Project to address requirements for specialized expertise to allow the development of the 
novel People-Park approaches which it embodies. Greater recognition must be given to the 
specialist advisory role and to the sustainability of the Output Manager positions. 
Staffhired early in the Project are, in keeping with MBCP policy and procedures, generally 
based on 3 year contracts. Many hired more recently have been done so for the duration of 
the contract. This has hampered management's review of staffing performance and project 
needs. The procedure conforms neither to normal project management practice nor to 
originally conceived MBCP procedures. It also unfairly discriminates among staff members 
with comparable duties, invalidating perfonnance reviews. Staff inorale suffers over this issue. 
Consistency on this issue will help resolve difficulties in performance ranking of Assistant 
Wardens. 
RECOMMENDATION 
Assistant Warden management cap:~bilities and sector management procedures should 
be immediately reviewed by Senior Management and by an independent management 
consultant. As a minimum their procedures should include monthly staff review and 
clarification of task responsibilities and targets, weekly staff meetings to review 
progress, annual staff evaluations, and individual staff career development plans. 
Assistant Wardens should be assessed for their management skills and personal relation 
attributes. 
RECOMMENDATION 
All staff should be placed on renewable one or two year contracts. Those contracts 
currently w.ritten for project duration should be considered invalid and reissued in 
accordance with original MBCP renewable contract procedares. All contracts should 
provide for a one month terminatio~i notice with cause. 
RECOMMENDATION 
The staff position of Output Manager should be reassigned to Resource Specialist. 
Resource Specialists job descriptio~is should be redefined if necessary to that of an 
advisory, consultancy and coordination fi~nction. I t  should be the chief responsibility 
of Assistant Wardens to be accoi~rit:~ble for outpi~t  of Task results including their 
scheduling and budgeting. Assistant Wardens are to give11 coniplete authority for 
coordination of all Tasks in their sector. 
RECOMMENDATION 
The Project should look toward the long tern1 sustainability of Resource Specialists 
positions. A flexible approach is warranted which allows Resource Specialists to be 
hired through a Nepal NGO and perhaps supports their creation. Emphasis should be 
placed on finding sustainable solutions to providing a similar range of services to 
DNPWC after the termination of the Project. 
RECOMMENDATION 
HMG should move to officially sanction the gazetted Park positions. The Project, 
however, must be clear on contractual reltitionships with its staff before this happens. 
Issue: HMG and MBCP Bud@ Proced~~res 
The National Planning Commission (NPC) of HMG now requires all DNPWC Park budgets 
for approval. Even though MBCP budget currently contains no HMG input it is important 
that the Project cooperate with all HMG requirements to assist its sustainability within 
government systems. MBCP budgets for the Nepal fiscal year in JuneIJuly should be 
submitted to NPC via DNPWC by May at the latest to receive Parliamentary approval. The 
Project currently plans on a calendar year basis. 
RECOMMENDATION 
T h e  Project should adjust its Annual Plan process to coincide with H M G  fiscal year 
approval schedules. Annual Plans and budgets should be submitted by May  to 
DNPWC. 
Issue: The Establishment of Project and Park Headqrlarters 
There are many complex issues controlling the outcome of this complicated decision. With 
adaptation and flexibility by both DNPWC and the Project answers can be found which, if 
they don't solve the problem, at least provide answers both parties can live with for a specified 
time. The Project is expected to be moving its Resource Specialists to specific Sector offices 
to establish demonstrations and training geared more to one sector rather than the whole 
Conservation Area. This initiative should be watched for successes and problems. Other 
solutions should be found in order to spread senior management responsibilities allowing them 
more time in the sector offices. It seems clear an ofice will be required in Khandburi for the 
foreseeable hture to take advantage of its services. 
RECOMMENDATION 
The P E C  should continue to take responsibility for regularly addressing the issues of 
a Field Headquarters location. A first step should be to establish requirements and 
assess the timing of a move to a location in the Conservation Area rather than 
Khandburi.  The current temporary Khandburi Headquarters should remain while 
attempting to resolve related senior and Resource Specialists management issues. 
ANNEX 2 
EVALUATION TEAM AND ITINERARY 
IDRC has been fbnding biodiversity research in  Nepal and Tibet through the Mountain 
Institute, an US-based NGO concerned with both development issues and the conservation 
ofbiodiversity in the developing world. A scheduled evaluation of IDRC grant finding at the 
conclusion ofphase I1 in December 1995 was coordinated with a mid-term evaluation called 
for by complementary Netherlands finding. An evaluation mission was therefore constituted 
of one Dutch, one Canadian and two Nepali nationals to be carried out in November and 
December 1995. Resource people were provided to the mission from HMGN (The Ministry 
of Forests and Soil Conservation and the Department of National Parks and Wildlife 
Conservation) as well as the Mountain Institute. The mission participants and resource people 
were: 
Bart van Lavieren - Team Leader, Netherlands 
Stephen Graham - Research Evaluation, Canada 
Baban P. Kayastha - Forestry Evaluation, Nepal 
Kanchan B. Lama - Community Development Evaluation, Nepal 
Puran B. Shrestha - Resource Person, DNPWC, HMGN 
Damodar P. Joshi - Resource Person, Min of Forests and Soil Conservation, HMGN 
Gabriel Campbell - Resource Person, the Mountain Institute, USA 
Other Project staff including both the current and past Chief Wardens of the Makalu-Barun 
Park accompanied the mission and played a valuable role as resource people. 
The mission was carried out over nearly a four week period: 
Date Location and Itinerary 
Nov 22 Arrive Kathmandu - meetings with relevant donor 
agencies and Project staff 
Nov 27 Helicopter to Phaphlu, East Nepal - trek to western 
boundary of MBCP area. 
Nov 30 Arrive Bung - headquarters of western MBCP sector - 
meetings with groups and individuals 
Dec 4 Helicopter to Tashigaon - eastern MBCP sector - 
meetings with groups and individuals 
Dec 5 Trek to Seduwa, headquarters of eastern MBCP sector - 
meetings with groups and individuals 
Dec 6 Trek to Khandburi, temporary headquarters of MBCP 
Dec 8 Arrive Khandburi - meetings and draft report preparation 
Dec 14 Trek to Tumlingtar for flight to Kathmandu - meetings 
with staff, HMGN and donor agencies 
Dec 17 Leave Kathinandu 
This report is the evaluation of the Scientific Research Component of the MBCP. A more 
complete evaluation of the Project covering not only research but also matters relating to 
biodiversity in the Park and Conservation Area, Community Development and Project 
Management is resident with the Government of the Netherlands. 







COMMUNITY INVOLVEMENT IN 
MAKALU BARUN CONSERVATION 
DEVELOPMENT PROGRAM: THIS 
WAS OUR FIRST GRANT 
EXPLORATORY AND DIAGNOSTIC 
SURVEY ON LIVESTOCK 
PRODUCTION SYSTEMS IN THE 
MBCP AREA: A SYSTEM 
APPROACH 
PRODUCTIVE PERFORMANCE AND 
REPRODUC~VE EFFICIENCY OF 
LIVESTOCK (YAK, CATIZE, 
BUFFALO, SHEEP AND GOAT) UNDER 




STUDY OF m C P  AREA ALONG THE 
GENDERLINES: AN INTEGRATED 






































































LIVESTOCK DEPREDATION LOSSES 
IN THE MAKALU-BARUN 
CONSERVATION AREA 
AN ASSESSMENT OF LIVESTOCK 
DEPREDATION THROUGH WILD 
ANIMALS AT TAMKU-BALA REA, 
MBCP 
SURVEY AND  PING FOR THE 
CONSERVATION FOR SOME WILD 
MEDICINAL AND AROMATIC 




OF COMMON DISEASES AND 
PARASITES OF LIVESTOCK I N  THE 
LOWER BELT OF MBCP 
STUDIES ON LICHEN BIOD~RSITY 
OF MBCP AREA 
PASTURE RESOURCE AND 
LIVESTOCK MANAGEMENT IN HIGH 
ALTITUDE AREA OF EASTERN 
NAPAL: A CASE STUDY OF 











































FEASIBILITY STUDY OF ANGORA 
RABBIT FARMING IN MAKALU- 
BARUN CONSERVATION AREA AND 
A DEMAND STUDY OF ANGORA 
WOOL, MEAT AND PELT IN THE 
MARKET OF KATHMANDU VALLEY 
INVENTORY OF MULTIPURPOSE 
TREE SPECIES (MPTS) MAKALU- 
BARUN CONSERVATION AREAS 
ASSESS BIOD~VERSITY AND 
EVALUATE THE WILDLIFE HUMAN 
INTERACTION N Y m  VDC OF 
MAKALU-BARUN CONSERVATION 
AREA 
PRELIMINARY STUDY ON SLASH- 
AND-BURN AGRICULTURE 
 PRACTICE^ IN MAKALu-BARUN 
CONSERVATTON AREA 
ESTIMATION OF GROWING STOCK 
AND SUSTAINABLE YIELD OF 
LOKTA BARK IN MAKALU-BARUN 
CONSERVATION AREA 
RURAL~OM~MUNITIESIN 
CONSERVING FORESTS OF 
MAKALU-BARUN AREA: AN ECO- 
INSTITUTIONAL APPRAISAL OF 

















































MANAGING RESOURCES FOR THE 
ENVIRONMENT'S RESIDENT PEOPLE 
IN THE EVEREST ECOSYSTEM: A 
CASE STUDY OF SAGARMATHA AND 
MAKALU-BARUN AREA, NEPAL 
WILDLIFE AND PEOPLE IN NEPAL: 
A CASE STUDY IN MAKALU-BARUN 
CONSERVATION AREA 
















MBCP RESEARCH GRANT APPLICATION AND PEER REVIEW FORMS 
BIBLIOGRAPHY 
The Makalu-Barun Conservation Project 
Amatya G, Feasibility Studv of Medicinal & Aromatic Plants in the Hativa V.D.C. of 
Sankhuwasabha District for Sustainalbe Management , MBCP, 1995 
Banskota K et al., Tourism Management Component of the MBCP Management Plan, Nov 
1990 
Banskota K., Sharma B., Upadhyay M. the Makalu-Barun Conservation Proiect: Soci- 
Economic Survev of the Conservation Area, undated c1990 
Bhatt N., Rural Credit and Income Generation; MBCP, 1995 
Colchester M. Salvaging Nature: Indigenous Peoples, Protected Areas and Biodiversity 
Conservation, UNRISD, Geneva, Sept 1994. 
Cognetics, Ecotourism in Belize: Relevance to Lao PDR, IDRC, June 1994 
MBCP, Annual Report: 1993 
MBCP, Annual Report: 1994 
MBCP, Annual Report: 1995 
MBCP, Mankalu-Barun: The Next Generation: Workshop Reports and Concept Papers from 
the Makalu-Bamn National Park and Conservation Area Pro-iect, Dec 1995 
MBCP, The Makalu-Bamn National Park and Conservation Area: Management Plan, Nov 
1990 
MBCP; Makalu-Bamn National Park and Conservation Area: 1995-96 Plan of Operation, 
Dec 1995 
Mountain Institute, The; Enhancing Natural Resource Management Sustainability and 
Biodiversitv in the Eastern Himalavs: The Scientific Research Progrma of the MBCP , May 
1991 
Nepal, SK and Weber, KE Struggle for Existence: Park People Conflict in the Royal Chitwan 
National Park, Nepal AIT Bangkok. 1993 
Nepali RK et al; Comrnunitv Resource Management Component of the MBCP Management 
Plan Nov 1990 -, 
Pimbert MP and Pretty JN, Participation, People and the Management of National Parks and 
Protected Areas: Past Failures and Futurre Promise UNRISD, WWF, Draft Apr 1994 
Sherpa LN et al; Park Management component of the MBCP Management Plan, Nov 1990 
Shrestha R., Current Status of Nettle Fiber Exploitation in the Makalu-Barun Conservation 
Area and its Future Prospects undated 
Shrestha TB et al, Scientific Research Component of the MBCP Management Plan, Nov 1990 
Valkeman G. Proposal for a Preliminary Approach to Support the Development of 
Sustainable Agriculture in the Conservation Area, 1995 
Valkeman G. Report of the Forest User Group Networking Workshop April 24 to 26. 1995 
Valkeman G.; Contribution to the Development of a Grazins Management Plan for the Park 
Area Between the Apsuwa Khol and Ipsuwa Khola. may 24 to June 2 1995 , MBCP, 1995 
Valkeman G.; Report of a Gield Trip to the Grazing Area between the Apsuwa Khola and the 
Ipsuwa Khola (Makalu Ward 8 & 9) Aug 15 to 24, MBCP, 1995 
Valkeman, G.; Post Fonnation Support to Forest User Groups: Sproposal for the MBNPCA 
Project Appriach, MBCP, 1995 
The Qomolangma Nature Preserve 
Bosheng L, Biodibersit~ of Oinnhai-Xizang Plateau and it Conservation , Chinese Academy 
of Sciences, undated 
Bosheng L., Preliminary Investigation of the Tuologaou core Zone in the Oomolangma 
Nature Preserve, Academia Sinica, April 1991 
Bosheng, L. Report on Sacmartha National Park Visit Chines Acadeiny of Sciences, 1994 
Jackson R et al, Snow Leopards in the Qoinolangina Nature Preserve of the Tibet 
Automonous Region, Paper presented at the 7th International Snow Leopard Symposium, 
Xining, july 1992 
QNP, 1992 Summaw Report of the Key Scientific Research Project on the Oomolangma 
Nature Preserve Supported bv hte International Developinent Researrch Centre, Chinese 
Academy of Sciences, June 1993. 
QNP, Progress Report for Oomolang~na Nature Preserve, April 1994 
Xuedong L et al, Herd Characteristics and Habitat Use of a Blue Sheep Population in the 
Qomolngma Nature Preserve Milu Reserach Centre, Beijing, 1993 
Zhongyi W et al Mountain Protected Areas and Snow Leopards , Beijing Biodiversity 
Research Centre, undated 
16. Tableaux fournis par le Secretariat sur les Projets, les Budgets, les Chercheurs et les 
Depensesdu Reseau 
Other Documents 
1. The Governance of Networks: the Experience of IDRC's Social Science Division in 
Sub-Saharan Africa, IDRC, by Philip English, December 15, 1995. 
2. A Proposal for the Establishment of a Secretariat for Capacity Building in Economics 
in West and Central Africa, IDRC, Dakar, Senegal, Feb. 25, 1996. 
3. Evaluation of the Research Program of the African Economic Research Consortium, by 
Erik Thorbecke, AERC, Nairobi, October 1995. 
Annex C: Persons Interviewed 
Dakar, June 3-10 1996 
Directors of institutions 
1. Joseph Yao Yao, Director CIRES, CBte d'lvoire 
2. Herve Kabore, Director CEDRES, Burkina-Faso 
3. Touna Mama, Dean, Faculte de Sciences Eonomiques, Yaounde, Cameroon 
4. Thandika Mkandawere, Executive Director, CODESRIA, Dakar 
5. Abdoulaye Diagne, Director, CREA, Senegal. 
Researchers 
1. Christian Emini, Cameroon 
2. Mamadou Dansokho, Senegal 
3. Bouabre Bohoun, Cote d'lvoire 
4. Mady Koanda, Burkina-Faso 
5. Epiphane Adjovi, Benin 
6. Bernadette Kamgnia, Cameroon 
RPI Secretariat 
1. Dominique Njinkeu, Coordinator 
2. Nejib Bousselmi, formet Coordinator, and present administrative assistant 
Scientific Committee 
1. Bernard Decaluwe, President 
2. Mohamed Lahouel 
3. Aristomene Varoudakis 
1. Real Lavergne 
2. Diery Seck 
Europe, October 3-1 2 1996 
CERDI, Clermont-Ferrand, France 
1. Patrick Guillaumont, President 
2. Sylviane Guillaumont 
3. Elliott Berg 
4. Jean-Paul Azan 
5. Marie-Francoise Renard 
6. Anne-Marie Gourgeon 
OECD Development Centre 
1. Jean Bonvin, President 
2. Jean-Claude Berthelemy 
3. Aristomene Varoudakis 
4. Christian Morisson 
European Commission, Brussels 
1. Martin Minguella 
2. John Roberts 
3. Jean-Claude Bredeloux 
Caisse Franqaise de Developpement 
1. Collange 
2. Hemery 
Ministere de la Coop&ration, Paris 
1. Gilbert Wernert 
Washinpton, Aunust 26 and 27 
1. Joon Lee 
2. David Attwood 
3. Jerome Wolgin (telephone) 
World Bank 
1. Philip English 
2. Brian Ngo 
3. Peter Miovic (telephone) 
4. Tom Eisemon 
5 .  Bob Prouty 
